COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/10/ 2018

ESTI MATE SUMVARY 14:42: 42
CONTI D: C19644 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN. 19644-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 114.0 DAYS TI ME ALLOW 117 WORK DAYS
SH95 SHERI DAN RESURFACI NG HAMPDEN to AZ PERCENT TI ME: 97. 44 ORI G TI ME ALLOW 117 WORK DAYS

PRQJECT NO STA095A- 018
SHO5 SHERI DAN RESURFACI NG HAMPDEN to AZ

NAME OF ROAD:
PRQJIECT COUNTI ES: DENVER JEFFERSON
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 12/ 30/ 2017 DATE TI ME STARTED 05/30/2017
14802 W 44th AVE. DATE LET 04/ 06/ 2017 DATE WORK BEGAN 05/ 30/ 2017
DATE AWARDED 05/ 01/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 18/ 2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/ 30/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 5, 258, 335. 75 PARTI Ol PATI NG $ 5, 140, 423. 52 $ 582, 216. 02
AWARD PRQIECT AMT: $  5,286,017. 40 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 97. 76% TOTAL EARNI NGS 5,140, 423. 52 582, 216. 02
FUNDS AVAI LABLE: $ 117, 912.23 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 5, 140, 423. 52 582, 216. 02
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -79,290.26 0. 00

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 5,061, 133. 26 582, 216. 02

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 5,061, 133. 26 582, 216. 02

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s s82,216.02

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19644

PCN: 19644- Bl D

PRQJECT: STA095A- 018

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k

0010 202-00201 Renoval of Curb

0015 202- 00203 Renoval of Curb and CGutter

0020 202-00206 Renoval of Concrete Curb Ranp
0025 202- 00210 Renoval of Concrete Pavenent
0030 202-00220 Renoval of Asphalt Mat

0035 202-00240 Renoval of Asphalt Mat (Pl aning)
0040 202-00710 Renoval of Power Pol e

0045 202-00810 Renoval of Ground Sign

0050 202-00821 Renoval of Sign Pane

0055 202- 04005 d ean Val ve Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

569. 990
SY
30. 00000
46. 000
LF
21. 60000
1, 015. 000
LF
15. 00000
395. 920
SY
63. 30000
52.710
SY
66. 60000
46. 310
SY
27.60000
112, 258. 300
SY
5. 00000
0. 000
EACH
6, 060. 00000
18. 000
EACH
100. 00000
20. 000
EACH
76. 50000
61. 000
EACH

196. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

496. 990
73. 000
569. 990

11. 000
35. 000
46. 000

795. 000
220. 000
1, 015. 000

337.920
58. 000
395. 920

39.710
13. 000
52.710

7.310
39. 000
46. 310

112, 258. 300
0. 000
112, 258. 300

0. 000
0. 000
0. 000

0. 000
18. 000
18. 000

0. 000
20. 000
20. 000

0. 000
61. 000
61. 000

Page 2
ESTI MATE RUN 01/ 10/ 2018

14: 42: 42
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
2,190. 00
17, 099. 70
756. 00
993. 60
3, 300. 00
15, 225. 00
3, 671. 40
25, 061. 74
865. 80
3,510. 49
1, 076. 40
1,278. 16
0. 00
561, 291. 50
0. 00
0. 00
1, 800. 00
1, 800. 00
1, 530. 00
1, 530. 00
11, 956. 00
11, 956. 00



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19644- Bl D ESTI MATE RUN 01/ 10/ 2018
PRQIECT: STA095A- 018 ESTI MATE NO 0007 14: 42: 42
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-04010 Cean Inlet 11. 000 1. 000
EACH 10. 000 11, 300. 00
1, 130. 00000 11. 000 12, 430. 00
0065 203-00010 Uncl assi fied Excavation (Conplete In Place) 53.910 49.910
CcY 3. 000 387. 00
129. 00000 52.910 6, 825. 39
0070 203-01510 Backhoe 5. 500 5.500
HOUR 0. 000 0. 00
184. 00000 5. 500 1, 012. 00
0075 203-01597 Pot hol i ng 45. 500 45. 500
HOUR 0. 000 0. 00
192. 00000 45. 500 8, 736. 00
0080 203-02330 Labor er 5. 500 5.500
HOUR 0. 000 0. 00
50. 40000 5. 500 277. 20
0085 207- 00205 Topsoi | 12. 000 12. 000
CcY 0. 000 0. 00
121. 00000 12. 000 1, 452. 00
0090 208-00035 Aggr egat e Bag 171. 000 171. 000
LF 0. 000 0. 00
10. 90000 171. 000 1, 863. 90
0095 208- 00046 Pre-fabricated Concrete Washout Structure 2. 000 0. 660
EACH 1. 340 8, 656. 40
6, 460. 00000 2. 000 12, 920. 00
0100 208- 00051 StormDrain Inlet Protection (Type I) 315. 000 315. 000
LF 0. 000 0. 00
15. 20000 315. 000 4, 788. 00
0105 208- 00052 StormDrain Inlet Protection (Type I1) 110. 000 110. 000
LF 0. 000 0. 00
58. 00000 110. 000 6, 380. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 66. 500 66. 500
HOUR 0. 000 0. 00
126. 00000 66. 500 8, 379. 00



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19644-BI D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: STA095A- 018 ESTI MATE NO 0007 14: 42: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
241. 00000 0. 000 0. 00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
144. 00000 0. 000 0. 00
0125 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
164. 00000 0. 000 0. 00
0130 208-00207 Erosi on Control Managenent 25. 000 23.000
DAY 2. 000 680. 00
340. 00000 25. 000 8, 500. 00
0135 210-00810 Reset Ground Sign 4.000 1. 000
EACH 0. 000 0. 00
230. 00000 1. 000 230. 00
0140 210- 00827 Reset Pull Box 20. 000 4.000
EACH 16. 000 2,832.00
177. 00000 20. 000 3, 540. 00
0145 210- 00860 Reset Pedestrian Push Button 5. 000 2.000
EACH 3. 000 4, 350. 00
1, 450. 00000 5. 000 7, 250. 00
0150 210- 04010 Adj ust Manhol e 105. 000 83. 000
EACH 12. 000 7,968. 00
664. 00000 95. 000 63, 080. 00
0155 210- 04050 Adj ust Val ve Box 165. 000 88. 000
EACH 43. 000 15, 566. 00
362. 00000 131. 000 47,422. 00
0160 212-00006 Seedi ng (Native) 0. 023 0.023
ACRE 0. 000 0. 00
83, 300. 00000 0.023 1,915.90
0165 212-00032 Soi | Condi ti oni ng 0. 023 0.023
ACRE 0. 000 0. 00

137, 700. 00000 0.023 3,167.10



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19644-BI D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: STA095A- 018 ESTI MATE NO 0007 14: 42: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 112. 000 112. 000
d ass
SY 0. 000 0. 00
11. 60000 112. 000 1, 299. 20
0175 217- 00020 Her bi ci de Tr eat nent 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0180 240- 00000 Wldlife Biologist 86. 000 86. 000
HOUR 0. 000 0. 00
104. 00000 86. 000 8, 944. 00
0185 240-00010 Renoval of Nests 1. 000 0. 500
HOUR 0. 500 49. 50
99. 00000 1. 000 99. 00
0190 304- 06000 Aggregate Base Course (Cl ass 6) 130. 800 122. 300
TON 7.780 454. 35
58. 40000 130. 080 7,596. 67
0195 403-00720 Hot M x Asphalt (Patching) (Asphalt) 17. 970 12. 820
TON 5. 150 896. 10
174. 00000 17.970 3,126.78
0200 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 21, 323. 090 21, 323.090
TON 0. 000 0. 00
84.50000 21, 323. 090 1,801, 801. 11
0205 411-10255 Enul si fied Asphalt (Sl ow Setting) 7,596. 000 7,596. 000
GAL 0. 000 0. 00
5. 00000 7,596. 000 37, 980. 00
0210 412-00600 Concrete Pavenent (6 Inch) 48. 490 43.700
SY 4.790 2,007.01
419. 00000 48. 490 20,317.31
0215 607-11525 Fence (Plastic) 208. 000 208. 000
LF 0. 000 0. 00
4. 10000 208. 000 852. 80
0220 608- 00006 Concrete Sidewal k (6 Inch) 586. 000 435. 450
Sy 150. 030 19, 353. 87

129. 00000 585. 480 75, 526. 92



CONTI D C19644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19644- Bl D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: STAO095A- 018 ESTI MATE NO 0007 14: 42: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 608-00010 Concrete Curb Ranp 679.170 587. 340
5% 91. 830 26, 263. 38
286. 00000 679.170 194, 242. 62
0230 608- 00015 Det ect abl e VAr ni ngs 242.000 242.000
SF 0. 000 0. 00
180. 00000 242.000 43, 560. 00
0235 609-21020 Curb and Qutter Type 2 (Section I1-B) 779.100 642.500
LF 136. 600 11, 419. 76
83. 60000 779.100 65, 132. 76
0237 609- 71000 Curb (Special) Curb Special adjacent to new sidewal k at 154. 000 138. 000
Col orado Ave
LF 16. 000 704. 00
44. 00000 154. 000 6, 776. 00
0240 613-07000 Pul | Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
218. 00000 0. 000 0. 00
0242 613-07003 Type Three Pull Box Type 3 Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 074. 15000 2.000 2,148. 30
0245 614-00011 Sign Panel (Qass I) 122. 300 0. 000
SF 122. 300 4,610.71
37.70000 122. 300 4,610.71
0250 614-00012 Sign Panel (Qass Il) 142. 000 0. 000
SF 142. 000 5,523. 80
38. 90000 142. 000 5,523. 80
0255 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 0. 000
Sl i pbase)
EACH 11. 000 5,159. 00
469. 00000 11. 000 5,159. 00
0260 614-70150 Pedestrian Signal Face (16) (Countdown) 5. 000 3. 000
EACH 2.000 1,272.00
636. 00000 5. 000 3,180. 00
0265 614- 72860 Pedestrian Push Button 12. 000 4. 000
EACH 8. 000 12, 240. 00
1, 530. 00000 12. 000 18, 360. 00



CONTI D C19644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19644- Bl D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: STAO095A- 018 ESTI MATE NO 0007 14: 42: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 614-72875 Loop Detector Wre 0. 000 0. 000
LF 0. 000 0. 00
5. 70000 0. 000 0. 00
0275 614- 84100 Traffic Signal Pedestal Pole Al uninum 7. 000 4. 000
EACH 3. 000 4, 380. 00
1, 460. 00000 7.000 10, 220. 00
0280 625- 00000 Construction Surveyi ng 1. 000 0. 900
LS 0. 100 5, 000. 00
50, 000. 00000 1. 000 50, 000. 00
0285 626- 00000 Mobi | i zati on 1. 000 0.917
LS 0. 000 0. 00
520, 000. 00000 0.917 476, 840. 00
0290 626-01103 Public Infornmation Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0295 627- 00008 Modi fi ed Epoxy Pavement MarKking 120. 000 0. 000
GAL 120. 000 17, 040. 00
142. 00000 120. 000 17, 040. 00
0300 627-00011 Pavenent Marking Paint (Waterborne) 266. 260 266. 260
GAL 0. 000 0. 00
51. 00000 266. 260 13, 579. 26
0305 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 5, 622. 000 1, 698. 300
SF 3, 923. 320 66, 696. 44
17. 00000 5, 621. 620 95, 567. 54
0310 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 403. 000 0. 000
SF 140. 000 2,534.00
18. 10000 140. 000 2,534.00
0315 627-30410 Preforned Thernopl astic Pavenent Marking (Xwal k- St op 8, 000. 000 1, 700. 000
Li ne
) SF 4,732. 000 64, 355. 20
13. 60000 6, 432. 000 87, 475. 20
0320 630- 00000 Fl aggi ng 2,450. 000 2, 024. 000
HOUR 384. 000 11, 097. 60
28. 90000 2,408. 000 69, 591. 20



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 19644-BI D ESTI MATE RUN 01/ 10/ 2018
PRQIECT: STA095A- 018 ESTI MATE NO 0007 14: 42: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 630-00003 Uni forned Traffic Control 750. 000 695. 000
HOUR 35. 000 3, 304. 00
94. 40000 730. 000 68, 912. 00
0330 630-00004 Traffic Control Vehicle 2.000 1. 800
EACH 0. 000 0. 00
20, 000. 00000 1. 800 36, 000. 00
0335 630- 00007 Traffic Control |nspection 3. 000 2. 000
DAY 1. 000 58. 90
58. 90000 3. 000 176. 70
0340 630-00012 Traffic Control Managenent 117. 000 86. 000
DAY 22.000 12, 958. 00
589. 00000 108. 000 63, 612. 00
0345 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 000 0. 00
236. 00000 3. 600 849. 60
0350 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
118. 00000 1. 800 212. 40
0355 630- 80341 Construction Traffic Sign (Panel Size A) 24.000 21.600
EACH 0. 000 0. 00
29. 40000 21. 600 635. 04
0360 630- 80342 Construction Traffic Sign (Panel Size B) 6. 000 5. 400
EACH 0. 000 0. 00
88. 30000 5. 400 476. 82
0365 630-80355 Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
4,710. 00000 3. 600 16, 956. 00
0370 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 3.000 2.700
Type
ype) EACH 0. 000 0. 00
1, 770. 00000 2.700 4,779. 00
0375 630- 80360 Drum Channel i zi ng Devi ce 20. 000 18. 000
EACH 0. 000 0. 00
11. 80000 18. 000 212. 40



CONTI D C19644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19644- Bl D ESTI MATE RUN 01/ 10/ 2018
PRQIECT: STA095A- 018 ESTI MATE NO 0007 14: 42: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 630-80380 Traffic Cone 320. 000 288. 000
EACH 0. 000 0. 00
11. 80000 288. 000 3, 398. 40
0385 630- 80384 Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
41. 20000 0. 000 0. 00
0390 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 1. 000 0. 900
(Tenporary)
EACH 0. 000 0. 00
7,070. 00000 0. 900 6, 363. 00
0395 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0400 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 371. 000 371. 000
FA 0. 000 0. 00
1. 00000 371. 000 371. 00
0410 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70018 F/ A Roadway Snoot hness | ncentive 16, 946. 000 0. 000
FA 16, 946. 000 16, 946. 00
1. 00000 16, 946. 000 16, 946. 00
0420 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 6, 526. 000 0. 000
FA 6, 526. 000 6, 526. 00
1. 00000 6, 526. 000 6, 526. 00
0425 700-70023 F/ A On- The-Job Trai nee 1, 200. 000 800. 000
FA 0. 000 0. 00
1. 00000 800. 000 800. 00
0430 700-70025 F/' A Quality Incentive Paynent 69, 027. 000 69, 027. 000
FA 0. 000 0. 00
1. 00000 69, 027. 000 69, 027. 00



CONTI D: C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19644-BI D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: STA095A- 018 ESTI MATE NO. 0007 14:42: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700- 70034 F/ A Hotel Voucher 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0445 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0635 900- 00006 Added Item (Dol lar)/ PAY REDUCTI ON ADDED | TEM -398. 000 -398. 000
DOL -7,217.000 -7,217.00
1. 00000 -7,615. 000 -7,615.00
CAT 0200 CURRENT AMI  $ 4,480, 549.45 % 372,517.62$ 4,367,637.22
CAT NO0260 TRAFFI C SI GNALS
0450 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 500
LS 0.500 8, 450. 00
16, 900. 00000 1. 000 16, 900. 00
0455 210- 00479 Reset Radi o Communi cati on Antenna 1. 000 1. 000
EACH 0. 000 0. 00
671. 00000 1. 000 671. 00
0460 210- 00815 Reset Sign Panel 1. 000 0. 000
EACH 1.000 153. 00
153. 00000 1. 000 153. 00
0465 503- 00036 Drilled Caisson (36 Inch) 0. 000 0. 000
LF 0. 000 0. 00
324. 00000 0. 000 0.00
0470 503- 00037 Drilled Caisson (36 Inch)(Special) 122. 000 122. 000
LF 0. 000 0. 00
383. 00000 122. 000 46, 726. 00
0475 613- 00206 2 Inch Eectrical Conduit (Bored) 505. 000 505. 000
LF 0. 000 0. 00
30. 60000 505. 000 15, 453. 00



CONTI D C19644

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PON: 19644-BI D ESTI MATE RUN 01/ 10/ 2018
PRQIECT: STA095A- 018 ESTI MATE NO 0007 14: 42: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0260 TRAFFI C SI GNALS
0480 613-00306 3 Inch Electrical Conduit (Bored) 1, 010. 000 1, 010. 000
LF 0. 000 0. 00
29. 40000 1, 010. 000 29, 694. 00
0485 613-10000 Wring 1. 000 0. 500
LS 0. 500 5, 550. 00
11, 100. 00000 1. 000 11, 100. 00
0490 613-13000 Lum naire (LED) 8. 000 4. 000
EACH 4. 000 7,320. 00
1, 830. 00000 8. 000 14, 640. 00
0495 613-80130 Service Meter Cabinet 2. 000 1. 000
EACH 1. 000 4, 890. 00
4, 890. 00000 2.000 9, 780. 00
0500 614-00011 Sign Panel (Qass I) 90. 000 59. 000
SF 31. 000 1,168. 70
37. 70000 90. 000 3,393.00
0505 614-00035 Si gn Panel (Special) 97. 000 0. 000
SF 97. 000 4,568. 70
47.10000 97. 000 4,568. 70
0510 614-70150 Pedestrian Signal Face (16) (Countdown) 16. 000 8. 000
EACH 8. 000 5, 088. 00
636. 00000 16. 000 10, 176. 00
0515 614-70336 Traffic Signal Face (12-12-12) 28. 000 10. 000
EACH 18. 000 14, 940. 00
830. 00000 28. 000 23, 240. 00
0520 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
1, 160. 00000 8. 000 9, 280. 00
0525 614- 72855 Traffic Signal Controller Cabinet 2. 000 1. 000
EACH 1. 000 29, 200. 00
29, 200. 00000 2.000 58, 400. 00
0530 614- 72860 Pedestrian Push Button 16. 000 0. 000
EACH 16. 000 24, 480. 00
1, 530. 00000 16. 000 24, 480. 00



CONTI D: C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19644-BI D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: STA095A- 018 ESTI MATE NO. 0007 14:42: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0260 TRAFFI C SI GNALS
0535 614- 72866 Fire Preenption Unit and Timer 2. 000 1. 000
EACH 1. 000 11, 100. 00
11, 100. 00000 2.000 22,200. 00
0540 614-72886 I ntersection Detection System (Canera) 8. 000 4.000
EACH 4.000 40, 000. 00
10, 000. 00000 8. 000 80, 000. 00
0545 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 4.000 4.000
EACH 0. 000 0. 00
11, 500. 00000 4. 000 46, 000. 00
0550 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
11, 900. 00000 0. 000 0.00
0555 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 2.000 1. 000
EACH 1.000 14, 000. 00
14, 000. 00000 2.000 28, 000. 00
0560 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
14, 300. 00000 0. 000 0.00
0565 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 3. 000 2.000
EACH 1. 000 15, 300. 00
15, 300. 00000 3.000 45, 900. 00
0570 614-84100 Traffic Signal Pedestal Pole Al uninum 7. 000 0. 000
EACH 7.000 10, 220. 00
1, 460. 00000 7.000 10, 220. 00
0575 614-86105 Telenetry (Field) 2. 000 1.000
EACH 1. 000 9, 910. 00
9, 910. 00000 2.000 19, 820. 00
0580 614-87690 Et hernet Switch 2. 000 1.000
EACH 1. 000 3, 360. 00
3, 360. 00000 2.000 6, 720. 00



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19644-BI D ESTI MATE RUN 01/ 10/ 2018
PRQIECT: STA095A- 018 ESTI MATE NO 0007 14: 42: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0260 TRAFFI C SI GNALS

0585 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0260 CURRENT AMI  $ 542,514.70 $ 209, 698.40 % 537,514. 70
CAT NOO300 STRUCTURES

0590 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 890. 000 890. 000
SY 0. 000 0. 00
25. 10000 890. 000 22,339. 00
0595 202- 00453 Renoval of Portions of Present Structure (O ass 2) 47.000 47.000
SY 0. 000 0.00
506. 00000 47.000 23,782.00
0600 515-00120 Wat er proof i ng (Menbr ane) 938. 000 938. 000
SY 0. 000 0.00
34. 70000 938. 000 32, 548. 60
0605 601- 03057 Concrete O ass DR 6. 400 6. 400
CcY 0. 000 0.00
6, 530. 00000 6. 400 41, 792. 00
0610 601-51007 Gal vani ¢ Anodes (Install Only) 146. 000 146. 000
EACH 0. 000 0. 00
89. 30000 146. 000 13, 037. 80
0615 602-00000 Rei nf orci ng Steel 143. 000 143. 000
LB 0. 000 0. 00
5. 40000 143. 000 772.20
CAT 0300 CURRENT AMI  $ 134,271.60 % 0.00$ 134, 271. 60

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0620 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
48, 000. 00000 1. 000 48, 000. 00
0625 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
43, 000. 00000 1. 000 43, 000. 00
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CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19644- Bl D ESTI MATE RUN 01/ 10/ 2018
PRQJECT: STAO095A- 018 ESTI MATE NO 0007 14:42: 42
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0630 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 000. 00000 2.000 10, 000. 00

CAT 0400 CURRENT AMI  $ 101, 000. 00 $

0.00$ 101, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 5, 258,335.75$

582, 216.02$ 5, 140, 423.52



